SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:23AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 135 Const Calendar Day: 904 Date: 29-Feb-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 44 12PM 58 4PM 52
Precipitation Condition Rain

Working Day If no, explain:

Diary: Dispute
Cable Hauling

East End — North / South Side area

Tai-Lin Liu; Diary on 02/29/12, Wednesday — Rain (43 — 63 F)

- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's Log sheet for strand operation & saw Rob
in the office.

- Rob went to job site first and called me and told me that ABF called out the field production work only
strand adjustment will be performed at field. Alex called and told ne that strands will be adjusted at east
end.

- | called ABF's engineer Eric Blue to find out the schedule. Eric called back and told me that 0830 is the
time to do the adjustment. Went to field around 0840 AM, Eric was there and lws Fish, Jacks and Jimmy
were coming back from warehourse. Also saw operator William was in the field.

- At 0915 AM, strand adjustment operation started.

[]

Total 12 strands adjusted today, as listed below:

Adjusted Seq. Strand # Adjusted Amount
1 N64 12w
2 N63 20W
3 N62 3E
4 N61 4E
5 N66 12w
6 N65 15w
7 S67 13w
8 S65 26W
9 S61 4E

10 S60 4E
11 S62 5E
12 S63 13w

ABF's engineer Eric Blue performed this work, started at 0915 & ended at 1120 AM.

- Eric told me that there is no adjustment work today, lws will work on East End railing works.
- Brian was in field with four vistors. | came back office around 1135 AM.

- After lunch, | had a safety meeting briefing from Warren until 1240 PM.

- Performed paper works this afternoon.

‘ 04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin

Diary #: 135

Date: 29-Feb-2012

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERT RUSSELL 0.00 0.00 0.00 0.00 D
Ironworker APP ROBERT MARTELL 8.00 0.00 0.00 8.00 D
Ironworker APP JOSHUA JACKS 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES WILKERSON 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 8.00 0.00 0.00 8.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker GEN DANIEL DUNN 8.00 0.00 0.00 8.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP PATRICK OLEARY 8.00 0.00 0.00 8.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 D
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 D
Engineer ADAM ROEBUCK 0.00 0.00 0.00 0.00 |:|
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP GREG WIEDER 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD DAMBOISE 0.00 0.00 0.00 0.00 D
Operator OTH THEODORE ROHR 8.00 0.00 0.00 8.00 D
Ironworker JNM JIMMY OSBURN 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 0.00 0.00 0.00 0.00 D
Ironworker FOR AARON KENT 0.00 0.00 0.00 0.00 D
Operator OTH WILLIAM ALGER 8.00 0.00 0.00 8.00 D
Operator OTH RYAN OKU 8.00 0.00 0.00 8.00 D
Ironworker APP BRADLEY WHITBURN 8.00 0.00 0.00 8.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker APP HENRY HERNANDEZ 0.00 0.00 0.00 0.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
000 000 000 0.0 []
04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
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